
John S. Nermi 
Senior Project Manager 

August 31, 1999 

Mr. Tim Hicks 
URS Greiner Woodward Clyde 
400 Monroe Street 
International Center, Suite 400 
Detroit, MI 48226 

Re: Updated Completioa Schedule 
OHM Project # 920374 
Albion Sheridan Landfill, Albion, MI 

OHM RemediaHon 
Services (]orp. 
A Member of The IT Group 

A . 2 

Direct Dial Number 419-425-6288 
Facsimile Number 419-424-4997 

US EPA RECORDS CENTER 

Dear Tim: 

In response to your letter of August 26, 1999, listed below you will find a current schedule for completion 
of work: 

Activity 

Cover Soil 
Subsurface Drainage(Perimeter Drains) 
Storm water Berm (East Side) 
Storm water Berm ( West Side) 
Topsoil 
Seeding 
Access Road Construction 
Infiltration Basin (East) 
Gas Monitoring Probe Installation 

Start Date 

Started 
Started 
Started 
Started 
09-08-99 
09-23-99 
09-07-99 
Started 
09-13-99 

ComDletion 

09-08-99 
09-03-99 
09-03-99 
09-24-99 
09-23-99 
09-27-99 
09-13-99 
09-03-99 
09-17-99 
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If you have any questions, please contact me at (419) 425-6288. 

Sincerely, 

John S. Nenni 
Senior Project Manager 

16406 U.S. Route 224 East P.O. Box 551 Findlay, OH 45839-0551 419-423-3526 


